
ID Start
1 Mon 8/9/04

2 Mon 1/10/05

3 Fri 9/9/05

4 Fri 9/30/05

5 Fri 10/14/05

6 Mon 1/31/05

7 Mon 10/3/05

8 Mon 10/31/05

9 Mon 11/14/05

10 Fri 1/13/06

11 Fri 2/10/06

12 Fri 3/10/06

13 Mon 11/21/05

14 Mon 11/28/05

15 Mon 11/28/05

16 Mon 2/6/06

17 Mon 2/6/06

18 Fri 4/14/06

19 Mon 5/1/06

20 Mon 5/1/06

21 Tue 5/9/06

22 Fri 6/23/06

23 Fri 7/7/06

24 Mon 7/10/06

25 Wed 7/12/06

26 Mon 7/17/06

27 Fri 8/25/06

28 Tue 9/5/06

29 Wed 9/6/06

30 Wed 9/20/06

31 Thu 9/21/06

32 Wed 9/27/06

SREC 12/2

Design (GFS) 9/23

Last Design Review 9/9

COTS Freeze Date 9/30

AWIPS Common Freeze Date 10/14

CUT (GFS) 10/28

PVCS Code Check-in 10/28

Government CM Build 11/11

GFS Handoff 11/14

SMM Handoff 1/13

Training material Handoff 2/10

UM Handoff 3/10

IRR0 11/21

IRR1 11/28

Pre-SwIT 2/3

 I R R2 2/6

4/28S w I T

Last DR Check-in Before SIT 4/14

I P R #1 5/1

S I T 7/7

Integrated Alpha Test 7/7

Last DR Check-in 6/23

IPR #2 7/7

SyAT dry run 7/14

Beta Test 9/18

BDR 7/17

Last Beta Fix Check-in 8/25

TRR 9/5

SyAT 9/12

Brief Regions on Installation 9/20

S V R 9/21

Start Deployment 9/27
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